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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000198
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 19-Jul-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed welding of the following PQR:

HP2007144-1, 3G SMAW (E9018) on HPS 485W, welding is complete

QA completed material verification of 112 plates for production.

2 Meetings attended QA met with ABF at 1500 to discuss the schedule for tomorrow.

The schedule for tomorrow included the following:

Weld PQRs HP2007247-2 and HP2007249-1 (The rev 1 and rev 0 of these 

PQRs failed RT)

Blast and paint uncut plate for the 89 meter tower mock-up

RT of the four (4) 90mm thick PQR test plates in Shanghai

ABF asked ZPMC the status of contacting Lincoln Electric about the 

closed-rib welding.  (see Key Conversations)

No PQR welding is scheduled for this weekend.

Scheduled events for Monday include 90 welder qualification test side bend 

tests and review of RT film from Friday

QA informed ABF that the Department's response to RFI 792 would not 

require ZPMC to perform an AWS D1.5, Figure 5.3 (C) test plate for the 

referenced non-standard joints.  Therefore, welding of PQRs HP2007371 

and HP2007372 is cancelled.

3 Key conversations ABF asked if ZPMC had contacted Lincoln Electric about the transfer mode 

used by ZPMC on the GMAW PQR for the OBG closed-rib to deck PJP 

weld.  ZPMC informed ABF that the Lincoln representatives had been 

onsite witnessing their GMAW procedure today.  After the local Lincoln 

representatives witness their procedure, they will forward the PQR 

parameters to Lincoln Electric in the US for review and further analysis to 

determine the transfer mode of the procedure.  ZPMC indicated they will let 

ABF and CT know when this has occurred.

4 Quality Assurance Inspectors per shift 3 AM (Acuna, Berger, Cuellar)

0 PM
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5 Logistics QA received the final hard copy portions of the WQCP from ABF (less the 

NDT portions that Caltrans Level III John Kinsey is bringing from the US).

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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